UNITED STATES

NUCLEAR REGULATORY COMMISSION

REGION Il
SAM NUNN ATLANTA FEDERAL CENTER
61 FORSYTH STREET, SW, SUITE 23T85
ATLANTA, GEORGIA 30303-8931

May 26, 2006

Tennessee Valley Authority
ATTN: Mr. K. W. Singer
Chief Nuclear Officer and
Executive Vice President
6A Lookout Place
1101 Market Street
Chattanooga, TN 37402-2801

SUBJECT: MEETING SUMMARIES: 1.) CATEGORY 1 PUBLIC MEETING WITH
TENNESSEE VALLEY AUTHORITY (TVA) RE. BROWNS FERRY UNIT 1
RECOVERY STATUS; 2.) MEETING OF THE NRC RESTART PANEL FOR
THE BROWNS FERRY UNIT 1 RECOVERY - DOCKET NO. 50-259

Dear Mr. Singer:

This refers to the public meeting conducted at your Browns Ferry Plant located near Athens,
Alabama on May 2, 2006. The purpose of the meeting was to discuss the Browns Ferry Unit 1
(BF1) Restart Project Status. Discussions during this meeting included the following topics:
work activities accomplished to date, schedules for future milestones, TVA responses to
challenges, and activities important to NRC oversight and inspections regarding Unit 1.
Enclosure 1 contains a list of attendees. Enclosure 2 contains the NRC Browns Ferry Unit 1
Recovery Issues List which represents the NRC’s understanding of the issues requiring NRC
review prior to restart of Unit 1. The list is current as of May 1, 2006, the date of the meeting.
Enclosure 3 contains the presentation material used by your staff to discuss the status of the
Browns Ferry Unit 1 Restart Project. The meeting was informative and a beneficial exchange of
information. Although it did not result in specific action items or decisions, both sides gained a
better understanding of near term priorities. These periodic public meetings will continue
throughout the recovery process.

In addition, on May 1, 2006, the Nuclear Regulatory Commission (NRC) held an internal
meeting of the NRC Browns Ferry 1 (BF1) Restart Oversight Panel at the Browns Ferry site.
The purpose of this panel meeting was to discuss NRC perspectives on the BF1 restart project
status, results from recent NRC inspections of BF1, status of notable licensing actions, and
recent issues important to NRC oversight and inspections. The panel was established in
accordance with NRC Inspection Manual Chapter (IMC), IMC 2509, “Browns Ferry Unit 1
Restart Project Inspection Program.” The purpose of IMC 2509 is to provide the policies and
requirements for the restart inspection program, to establish a BF1 Restart Oversight Panel,
and to document the major regulatory and licensee actions associated with the restart.

Documents associated with the NRC oversight of the BF1 Recovery can be found at on the
NRC'’s website at http://www.nrc.gov/INRR/OVERSIGHT/ASSESS/bf1-recovery.html .




TVA 2

In accordance with 10 CFR 2.390 of the NRC's "Rules of Practice," a copy of this letter will be
available electronically for public inspection in the NRC Public Document Room (PDR) or from
the Publicly Available Records (PARS) component of NRC’s document system (ADAMS).
ADAMS is accessible from the NRC Web site at http://www.nrc.gov/reading-rm/adams.html
(the Public Electronic Reading Room). Should you have any questions concerning these
meetings, please contact me at (404) 562-4501.

Sincerely,

/RA/
Joseph W. Shea, Deputy Director
Division of Reactor Projects, Region I
Docket No.: 50-259
License No.: DPR-33
Enclosures: 1. List of Attendees

2. NRC Browns Ferry Unit 1 Recovery Issues List (May 1, 2006)
3. TVA Presentation Handout - Browns Ferry Nuclear Plant - Unit 1 Restart

cc w/encls: (See page 3)
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List of Attendees
NRC/TVA Unit 1 Restart Management Meeting

r Regulatory Commission

E. Hackett, Director, Project Directorate Il (PDII), Division of Operating Reactor
Licensing (DORL), NRR

M. Marshall, Section Chief, PDIl, DORL, NRR

M. Chernoff, Browns Ferry Unit 1 Project Manager, PDII, DORL, NRR

J. Shea, Deputy Director, Division of Reactor Projects (DRP), Region Il (RIl)
M. Widmann, Chief, DRP, Branch 6, RII

M. Lesser, Chief, Engineering Branch 3, Director, Division of Reactor Safety (DRS), RII
B. Bearden, Unit 1 Senior Resident Inspector, Browns Ferry, DRP, RII

S. Shaeffer, Senior Project Engineer, Branch 6, DRP, RII

L. Mellen, Senior Project Engineer, Branch 6, DRP, RII

C. Stancil, Resident Inspector, Branch 6, DRP

K. Clark, Public Affairs, RIl

Browns Ferry (TVA)

Public

B. O’'Grady, Site Vice President

M. Bajestani, Vice President Unit 1, Restart

T. McGrath, Senior Project Manager, Operational Readiness
W. Crouch, Site Licensing & Industry Affairs Manager

R. Baron, Unit 1 Nuclear Assurance Manager

E. Hollins, Unit 1 Maintenance & Mods Manager

J. McCarthy, Unit 1 Licensing

C. Beasley, TVA Communications and Government Relations
J. Fornicola, Manager Nuclear Assurance and Licensing

G. Little, Unit 1 Restart Manager

S. Aitken, Operations Readiness

J. Valente, Engineering Restart Manager

K. Middleton, News Corner
K. Faulk, Birmingham News
B. Lawson, Huntsville Times

Enclosure 1



NRC REGION Il - BROWNS FERRY UNIT 1 RECOVERY ISSUES LIST
Issue Status as of May 1, 2006

Reconciled with last TVA Quarterly Update (February 21, 2006)
Last BF1 Public Restart Meeting: December 7, 2005 at Browns Ferry

Summary

TVA Special Programs - There are 27 TVA Special Programs identified in the TVA Regulatory Framework Letter (dated 12/13/2002)
regarding Unit 1 recovery. Prior to the Unit 1 recovery, additional Special Programs existed which were closed and/or combined with the
remaining 27. This matrix identifies all 30 Special Program areas in order to clarify how several programs have been consolidated into the
inspection process based on how the issues were reviewed for the Unit 2 and 3 recoveries. TVA is providing Special Program closures for
the 27 they identified via a comprehensive quarterly issue update letter.

18 Open - (out of 30 listed in this matrix)
12 Inspections complete - (based on the reviews performed, no further NRC inspections are anticipated in this area)

Initial inspections have been performed for most Special Programs. Inspections are complete for: Cable Tray Supports, Conduit
Supports, Configuration Management (including Design Calc. Review subpart), IGSCC, Drywell Platforms, Platform Thermal Growth
and Seismic I/l as of 01/06.

Generic Communications Open Items - Includes all items from TVA Regulatory Framework correspondence and other NRC reviews to
identify issues for Unit 1. These include NRC Generic Letters, Bulletins, Multi-plant Actions (MPA), Three Mile Island (TMI) Items,
Temporary Instructions (TI), etc.

30 Open
36 Closed (Items adequately resolved for restart in accordance with NRC Inspection Manual Chapter (MC) 2509.

Open Items (LERs, URIs, and IFls) - Includes items identified as open for Unit 1 based on historical docket review. This was the primary
inspection area in 2004. Also includes any recently identified issues pending resolution.

3 Open Listed below.
53 Closed Adequately resolved for restart per MC 2509 and closed in an IR since BF1 Recovery inspections began in
2003.

Enclosure 2



NOTES:

Remaining Unit 1 LERs, URIs, and IFls

LER 88-37 Inadequate Design Results for HVAC (Seismic Issue) - Vias reviewed 9/05, field work not complete, to be
rescheduled, 07/06.

URI  05-16-01 Use of Local Manual Operator Actions to Achieve Safe Shutdown during a fire (see Special Program #12).

URI  09-06-01 Adequacy of RHRSW SRTS Activities

An extensive review of inspection reports (IR) back to 1985 was done for all open inspection items against Unit 1. Many of these
were resolved but never formally closed on the Unit 1 docket. Most of these items have now been formally closed in a Unit 1 IR and
recorded in NRC’s RPS tracking program. Open allegations, Ol investigations, and emerging/draft issues are not contained in this
list. Open Licensing Actions with NRR are maintained on a separate list, but will be evaluated for addition to this list by the Restart
Panel.

Sources for all the above issues include: Historical RPS, SIMS, NUREG 1435 (Status of Safety Issues at Licensed Power Plants),
SECY 95-264 (final Unit 3 Restart Matrix)



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

Description Resolved Nrc Insp Lead/ Insp Reports TVA Tracked NRR NRR Comments
on U2-3 Alternate (C- Closure in TVA Unit 1 New SE or
(Nureg Inspection Status Restart Covered by TVA
1232 Vol. 3 Completed) (Planned) Issues Prev U2-3 Submittal
Section / Letter SER or HQ Req?
Prev. SER) Letter?
Cable 3.11.3 DRS- C. 04-07 Open Yes NUREG- No Additional inspection TBD
Ampacity Smith 9/27/06 1232 pending completion of
modifications for sample.
Inspection scheduled 7/06.
Cable 3.11.4, .5 | DRS- Staples | 04-07 Open Yes, SER No Inspections planned 9/06.
Installation/ 04-09 tracked 4/08/92 Related closure item LER
Cable 05-08 9/27/06 as9sub | SER 88-32. Ref. 1/28/93 closure
Separations 05-09 issues 7/1/94 on letter.
Issues bend U2 closed in IR 90-25. U3
radius closed in IR 95-25.
Cable Splices | 3.13 DRS- 04-08 Open Yes SER No Inspection scheduled 6/06.
Merriweather, | 05-08 9/27/06 4/08/92 Thermal overload issues
Rodriguez 1/23/91 identified in IR 05-08 - will
need to address extent of
condition reviews once
completed by TVA.
Cable Tray 2227, DRS-Vias, 03-10 Closed Yes SER No Inspection complete - no
Supports SE Nazario 04-06 12/17/91 further action planned. TVA
12/17/91 05-08C 2/18/05 11/19/92 10/7/04 letter on SQUG [GL
3/19/93 87-02] summarized

resolution.
U3 closed in IRs 90-22,95-
14, 95-20, 95-52.




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

Description Resolved Nrc Insp Lead/ Insp Reports TVA Tracked NRR NRR Comments
on U2-3 Alternate (C- Closure in TVA Unit 1 New SE or
(Nureg Inspection Status Restart Covered by TVA
1232 Vol. 3 Completed) (Planned) Issues Prev U2-3 Submittal
Section / Letter SER or HQ Req?
Prev. SER) Letter?
Component 3.3 DRS- Open Yes 12/07/93 No Initial program review
and Piece Part Merriweather. NRC letter completed during EQ
Qualification In 6/26/06 said could inspection - not specifically
combination be closed discussed in IR at this time.
with EQ (11) via Inspections planned 10/06
inspection and 1/07.
U3 closed in IR 95-60.
Conduit 2.2.2.3 DRS-Vias, 04-06 Closed Yes SER No Inspection complete - no
Supports Nazario 05-08C 2/18/05 10/24/89 further action planned. TVA
3/20/92 10/7/04 letter on SQUG [GL
11/19/92 87-02] summarized
3/19/93 resolution
U3 closed in IRs 95-15 & 95-
57.
Configuration 2.1 DRS-Mellen, [ 05-08C Closed Yes NRC No Inspection complete, no
Mgmt/ Design SSDPC Team 11/21/91 further action planned.
Baseline 5/19/05 approval Utilized baseline SSDPC
letter on inspection procedure for
U1 docket review.
Related to Item #10.
Containment 3.7 DRS- 04-07 Open Yes NUREG No Torus closeout insp. 8/30/04
Coatings Lenahan/Vias | 04-08 1232 was deferred to and closed
05-06 8/14/06 covered in 3/05. Drywell coating
06-06 u2. review scheduled for fall

2006.
U3 closed in IRs 94-01, 94-
09, 94-18, 94-27.




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

# Description Resolved Nrc Insp Lead/ Insp Reports TVA Tracked NRR NRR Comments
on U2-3 Alternate (C- Closure in TVA Unit 1 New SE or
(Nureg Inspection Status Restart Covered by TVA
1232 Vol. 3 Completed) (Planned) Issues Prev U2-3 Submittal
Section / Letter SER or HQ Req?
Prev. SER) Letter?
9 | Control Rod 2.2.3.2 DRS- 04-07 Open Yes NUREG No U3 closed in IR 95-52.
Drive insert Lenahan, 04-08 1232
/withdrawal Vargas 05-08 5/08/06 covered
piping 05-09 u2.
06-06C
10 | Design calc 2.1 DRS-Mellen, 05-08C Closed No, TVA [ NRC No Inspection complete, no
review Unit 1 tracking | 11/21/91 further action planned.
SSDPC type 5/19/05 as #7, approval Utilized baseline SSDPC
team design letter on inspection procedure for
inspection baseline | U1 docket review. This item
incorporated into ltem #7.
11 | Environmental | 3.2 DRS- 03-10 Open Yes NUREG No Inspections planned 10/06
Qualification Merriweather, | 04-08 1232 and 1/07.
Mas- 05-08 7/31/06 covered
Penaranda u2 U3 closed in IRs 95-43, 95-

56.




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

Description Resolved Nrc Insp Lead/ Insp Reports TVA Tracked NRR NRR Comments
on U2-3 Alternate (C- Closure in TVA Unit 1 New SE or
(Nureg Inspection Status Restart Covered by TVA
1232 Vol. 3 Completed) (Planned) Issues Prev U2-3 Submittal
Section / Letter SER or HQ Req?
Prev. SER) Letter?

12 | Fire 3.1 DRS- Fillion, 04-09 Open Yes SER A review | Previous SERs addressed
Protection/10 Wiseman, 05-16 12/08/88 of the U1 | overall approach, no Unit 1
CFR 50, Rodriguez 8/7/06 11/03/89 licensing | specific exemptions
Appendix R 3/31/93 basis is considered required. First

11/02/95 in prelim. review in IR 04-09
progress | Initial inspection of App. R
to SSD analysis occurred in
confirm Nov 05 & identified
TVA’s inconsistencies in SERs and
approach | large reliance on manual
to this actions (URI 05-16-01).
area. Jan | Next triennial inspection
3, 2006 sched. 8/06 forU 1, 2, & 3.
NRC Ltr | Team to include
requestin | determination if any impact
g U1 FP | from manual action or hot
program. | short generic resolutions.

U3 was closed in IRs 94-27,
95-04, 95-07, 95-37.

13 | Flexible 3.12 DRS-Staples, | 04-07 Open Yes SER No Related to GL 87-02

Conduits 04-09 3/19/93 resolution.
06-06C 7/31/06 SER

10/3/95

14 | Fuses 3.11 DRS- 04-08 Open NUREG No Program reviewed in 04-08.

Merriweather, | 05-08 Yes 1232 Next inspection 6/06 .
Christnot 9/20/06 covered U3 closed in IRs 93-02, 93-
assist in U2 SER. 08, 95-02, 95-45.

sampling 4/14/89

verification




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

# Description Resolved Nrc Insp Lead/ Insp Reports TVA Tracked NRR NRR Comments
on U2-3 Alternate (C- Closure in TVA Unit 1 New SE or
(Nureg Inspection Status Restart Covered by TVA
1232 Vol. 3 Completed) (Planned) Issues Prev U2-3 Submittal
Section / Letter SER or HQ Req?
Prev. SER) Letter?
15 | HVAC Duct 2224 DRS-Vias, Open Yes NUREG No Next inspection 07/06. Also
Supports Nazario 1232 address LER/88-37 during
5/25/06 covered next inspection.
U2 SER.
10/24/89 U3 closed in IRs 93-201 &
8/22/90 95-52.
16 | Instrument 3.4 DRS- Open Yes SER No U3 closed IRs 94-24, 95-56.
Sensing Lines Lenahan 12/10/91
7/13/06
17 | Instrument 2234 DRS- 05-08 Open Combine No Program combined with
Tubing Lenahan, d with small bore piping (Item 29)
Nazario Small in original regulatory
Bore framework letter.
Special
Program
18 | Intergranular 3.6 DRS- Fuller 03-09 Open Yes SER NRR to Inspection Complete.
Stress 03-10 12/21/89 issue SE. | Program submitted for
Corrosion 04-06 u2 review 7/21/04. Scope of U1
Cracking 04-07 SER NRC different than U2 and 3.
(IGSCC) 04-09 12/03/93 letter to Reviews have included
05-08C u3 TVA RAI | recirc and RBCCW piping,
SER Mechanical Stress
4/25/05 Improvement Process

(MSIP).
Ref. GL 88-01, GL 94-03.

U3 closed in IRs 92-31 &
93-05.




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

# Description Resolved Nrc Insp Lead/ Insp Reports TVA Tracked NRR NRR Comments
on U2-3 Alternate (C- Closure in TVA Unit 1 New SE or
(Nureg Inspection Status Restart Covered by TVA
1232 Vol. 3 Completed) (Planned) Issues Prev U2-3 Submittal
Section / Letter SER or HQ Req?
Prev. SER) Letter?
19 | Large Bore 2.2.31 DRS-Chou, 03-09 Open Yes, NUREG No
Piping Rivera 05-06 TVA 1232
Supports 05-08 tracks as
05-09 Bul 79-
02 and
79-14,
not as a
special
program
20 | Long Term 2.2.4.3; DRS-Chou 03-09 Open Yes SER No Complete in conjunction with
Torus Integrity | SE 03-10 5/06/85 large bore pipe program.
Program 8/20/80 04-11(Esc. | 7/5/06 2/10/92 Internal torus complete.
Enf) U3 closed in IRs 94-15,95-
04-07 03, 95-52.
04-09
21 | Drywell Steel 2.2.2.5 DRS- 03-09 Open Yes SER No Inspection complete, no
Platforms and Lenahan 04-07 12/7/93 further action planned.
Upper drywell 05-08C 4/20/06
platforms
22 | Misc Steel 2.2.2.6 DRS- 03-09 Open No Drywell steel is complete.
Frames SE Lenahan, 06-06C -TVA to NRC 12/13/02 letter
10/24/89 Carrion combined Misc Steel

Frames into Lower Drywell
Platforms and Miscellaneous
Steel.




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

# Description Resolved Nrc Insp Lead/ Insp Reports TVA Tracked NRR NRR Comments
on U2-3 Alternate (C- Closure in TVA Unit 1 New SE or
(Nureg Inspection Status Restart Covered by TVA
1232 Vol. 3 Completed) (Planned) Issues Prev U2-3 Submittal
Section / Letter SER or HQ Req?
Prev. SER) Letter?

23 | Moderate 3.8 NRR/DRP Expected Complete | Yes NUREG Yes TVA to NRC 6/25/04 letter
Energy Line Mellen Closure 1232 NRR completed TVA actions.
Break (MELB) 9/06 issue NRR provide documentation

6/4/05 letter to to support closure.
close. Reviewed for U3 in IR 95-52.
NRR to confirm using same
program as U2/3. No onsite
inspection planned.

24 | Platform 2.4 DRS- 03-09 Open No Inspection complete, no
Thermal Lenahan 04-04 further action planned. TVA
Growth 05-08 to NRC 12/13/02 letter

06-06 C combined Platform Thermal

Growth into Lower Drywell
Platforms and Miscellaneous
Steel




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

# Description Resolved Nrc Insp Lead/ Insp Reports TVA Tracked NRR NRR Comments
on U2-3 Alternate (C- Closure in TVA Unit 1 New SE or
(Nureg Inspection Status Restart Covered by TVA
1232 Vol. 3 Completed) (Planned) Issues Prev U2-3 Submittal
Section / Letter SER or HQ Req?
Prev. SER) Letter?

25 | Probabilistic 3.9 NRR - Expected Complete | No No SER for | Yes NRR reviews required
Safety Chernoff closure any unit Closure (research). HQ PRA audit
Assessment DRS - 9/06 2/18/05 (PSA). Ltr to review completed 01/06.
(PSA) Bernhard NRC staff | Licensee | Research evaluating risk

evaluation | from aspect for EPU uprate.
9/28/94 for | NRR to Audit issues identified in
U2 (88-20) | address | licensee CAP.
5/20/98, both GL
5/04/99 for | 88-20 Historical: TVA to NRC
U3 (88-20) | and 12/13/02 letter closed PSA
Special with BFN Multi-Unit PSA
Program. | (April 14, 1995). NRC
request Itr 6/21/04.
NRR to review TVA’s
8/17/04 Resp to GL 88-20.
NRR response letter to
close.
U3 closed in IR 95-49.

26 | Q List 3.15 DRP-Bearden Open Yes Inspection planned 7/06.

27 | Restart test 4.6 NRR/DRP Open Yes NUREG Yes NRR Ltr to TVA 6/15/05
program (RTP) 1232 requesting details of RTP.

9/12/06 SER TVA submitted RTP 8/15/05.
8/30/94 Currently under tech staff

review. Specific licensee
system turnover reviews to
be done on key systems by
experienced inspectors
familiar with BWR mitigating
systems.

U3 closed in IRs 95-07, 08,
26, 51, 60.




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

# Description Resolved Nrc Insp Lead/ Insp Reports TVA Tracked NRR NRR Comments
on U2-3 Alternate (C- Closure in TVA Unit 1 New SE or
(Nureg Inspection Status Restart Covered by TVA
1232 Vol. 3 Completed) (Planned) Issues Prev U2-3 Submittal
Section / Letter SER or HQ Req?
Prev. SER) Letter?
28 | Seismic Class | 2.2.4.2 DRS-Vias, 05-08C Open Yes SER No Inspection complete, no
Il Over Nazario 11/19/92 further actions planned.
I/Spacial Include DCN 51192, as
Systems referenced in IR 04-06,
Interactions Section E1.3. Related to GL
and Water 87-02.
Spray
29 | Small Bore 2.2.3.3 DRS- 05-08 Open Yes SER Inspect in conjunction with
Piping Lenahan, 06-06 10/24/89 No Instrument Tubing.
/Supports Nazario 2/4/92 (ltem 17)
Further inspection planned
Alternate - 07/06 (IR 06-07)
Vias U3 closed in IRs 95-03,
95-57 .
30 | Thermal 3.11 DRS- 04-08 Open Yes NUREG No Next inspection 6/06. NCV
Overload Merriweather | 05-08 9/20/06 1232 identified in IR 05-08

regarding TOL design
implementation problems -
will need to address extent
of condition reviews once
completed by TVA.

U3 closed in IR 95-25.




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

Issue Description Resolved NRC Insp Insp TVA Tracke NRR NRR Comments
on U2-3 Lead/ Reports Closure din Unit 1 New SE or
(Nureg Alternate Status TVA Covered TVA
1232 Vol. [C-closed] Restart by Prev Submittal
3 Section / Issues | U2-3 SER Req?
Prev. Ser) Letter or HQ
Letter?
BU Pipe Support SER DRS-Chou Open Yes NUREG Associated with
79-02 Base Plate 2/8/90 1232 large bore piping
Designs Using Special Program
Concrete reviews.
Expansion
Anchor Bolts
BU Short Period DRS- Open Yes Inspection planned
79-12 Scrams At McDonald 6/06. U3 item
BWR Facilities closed in IR 95-51,
TVA action due
6/06.
BU Seismic DRS-Chou Open Yes Associated with
79-14 Analysis for As- SER NUREG large bore piping
Built Safety 10/24/89 | 1232 Special Program
Related Piping reviews.
Systems U3 closed IRs 94-
15, 94-29, 95-03,
95-52.
BU Engineered DRS- Mas- Open Yes No SER Inspection | Inspection planned
80-06 Safety Feature Penaranda scheduled | 8/06. U3 item
Reset Controls 10/29 closed in IR 95-22,
BU Failure of GE DRP 04-09C Closed Yes No SER U3 item closed in
84-02 Type HFA 2/18/05 IR 95-43
Relays in Use
in Class 1E

Safety Systems




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

Issue Description Resolved NRC Insp Insp TVA Tracke NRR NRR Comments
on U2-3 Lead/ Reports Closure din Unit 1 New SE or
(Nureg Alternate Status TVA Covered TVA
1232 Vol. [C-closed] Restart by Prev Submittal
3 Section/ Issues U2-3 SER Req?
Prev. Ser) Letter or HQ
Letter?
BU Static “O” Ring DRP 05-06C Closed Yes No SER U3 item closed in
86-02 Differential IR 94-31, see also
Pressure 5/19/05 94-31 IF1 93-04-01.
Switches
BU Inadequate SER NRR/DRP 04-09C Closed Yes No SER TVA NRR determined
88-03 Latch 8/2/90 2/18/05 submittal issue is closed for
Engagement in required Unit 2-3.
HFA Type upon
Relays completion
Manufactured
by GE
BU Potential Safety DRP 04-09C Closed Yes No SER Yes TI12515/105 (orig.
88-04 Related Pump Bearden did not require BF
Loss 2/18/05 to do insp.).
TVA response
submitted 5/04, U1
item addressed in
IR 95-31. TVA to
NRC 5/7/04 letter
completed TVA
actions.
BU Power DRS- Complet | Yes SER Inspection planned
88-07 Oscillation in McDonald e 5/31/94 7/06. Reference Tl
Boiling Water 2515/099.
Reactors -NRC to TVA
5/31/1994 letter,
TVA considers

complete with
issuance of TS
amendment # 300.




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

to Reactor
Vessel Water
Level
Instrumentation
in BWRs

# Issue Description Resolved NRC Insp Insp TVA Tracke NRR NRR Comments
on U2-3 Lead/ Reports Closure din Unit 1 New SE or
(Nureg Alternate Status TVA Covered TVA
1232 Vol. [C-closed] Restart by Prev Submittal
3 Section/ Issues U2-3 SER Req?
Prev. Ser) Letter or HQ
Letter?
10 | BU Nonconforming DRP-S. IR 05-09C | Closed Yes No SER. Reference NRC to
88-10 Molded-Case Walker NRC to TVA letter 3/10/92
Circuit 2/21/06 TVA letter closed Bulletin for
Breakers 3/10/92 U1- verify no
changes, to parts
or installed
components.
11 | BU Loss of Fill Oil DRS- Moore/ | IR 05-09C Yes SER NRR TI1 2515/122 -
90-01 in Rosemount Peabody Closed 4/04/95 closeout reference only.
Transmitters letter / SE [ MC change notice
2/21/06 2/7/05 95-08 deleted Tl
for BF1. TVA ltr
6/7/04.
12 | BU Debris Plugging DRP- Inspection | Complet | Yes 6/28/93 Itr | SER No original SER for
93-02 of Emergency Patterson complete. | e 7/19/94 Itr | pending U2/3. TVA
Core Cooling IR 06-06 per NRR response 5/6/04.
Suction discussed | 5/19/05 U3 closed in IR 95-
Strainers To be Closure 60.
closed Pkg.
pending Ready
SER.
13 | BU Resolution of SER DRP- Open Yes SER TVA See GL 92-04. Use
93-03 Issues Related | 4/20/94 Freeman 4/20/94 closure Itr | T12515/128

reference. Verify
installation to
close. U3 closed
IRs 95-31 and 95-
56, 93-201.




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved NRC Insp Insp TVA Tracke NRR NRR Comments
on U2-3 Lead/ Reports Closure din Unit 1 New SE or
(Nureg Alternate Status TVA Covered TVA
1232 Vol. [C-closed] Restart by Prev Submittal
3 Section/ Issues U2-3 SER Req?
Prev. Ser) Letter or HQ
Letter?
14 | BU Unexpected DRP- Inspection | Complet | Yes SER BU 93-02 Was to be
95-02 Clogging of a Patterson complete e 5/19/05 3/14/96 No SER addressed for Unit
RHR Pump To close in | Closure 3 around startup.
Strainer While pending IR | Pkg.
Operating in 05-09 Ready
Suppression
Pool Cooling
Mode
15 | BU Potential DRP- Inspection | Complet | Yes No SER SER 11/15/99 NRC
96-03 Plugging of Patterson complete. | e 5/19/05 pending letter completed
Emergency To be per NRR review for U 2,3.
Core Cooling closed Closure TVA committed to
Suction pending Pkg. actions for U2/3.
Strainers by SER Ready Credit for
Debris in containment over-
Boiling Water pressure issue not
Reactors yet approved for
U1. Reg Guide
under review.
NRR to determine
U1 impact.
16 | GL Instrumentation | SER DRS-Mellen, | 05-07C Closed Yes SER 11/19/04 U3 closed IRs 90-
82-33 to Follow the 2/8/90 Peabody 2/8/90 update 32, 93-201, 95-39..
Course of an 8/19/05 5/10/91 letter for Ref.TI 2515/87.
Accident - R.G. 5/3/94 neutron NRR reviewing an
1.97 monitoring | amendment
involving a

proposed upgrade
to the neutron
monitoring system.




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved NRC Insp Insp TVA Tracke NRR NRR Comments
on U2-3 Lead/ Reports Closure din Unit 1 New SE or
(Nureg Alternate Status TVA Covered TVA
1232 Vol. [C-closed] Restart by Prev Submittal
3 Section / Issues | U2-3 SER Req?
Prev. Ser) Letter or HQ
Letter?
17 | GL Modification of DRP- 05-06C Closed Yes TVA Ref. T1 2515/096,
83-08 Vacuum Bearden submittal NRC letter
Breakers on 5/19/05 required 11/25/86 for all
Mark 1 upon three units.
Containments completion
18 | GL Salem ATWS DRP- Open Yes Multiple T12515/064 & Tl
83-28 DiPaolo SERs 2500/020 A-9 (this
-ltem 1.2 Trip 8/17/90 is a Tl requiring
Review 9/2/86 inspection).
10/27/86
-ltem 4.5.2 3/23/88
Periodic On- 6/1/89 Item 1.2 Trip
Line Testing 5/1/89 review remains
9/2/86 open.
-ltem 4.5.3 6/12/85
Intervals for 6/17/85
On-Line
Testing
19 | GL Verification of DRS-Vias 06-06 Open Yes SER Yes, NRR Related to USI A-
87-02 Seismic 04-06. 3/21/2000 | SE 46. Status in,
Adequacy of required E1.3. Program
Mechanical and submittal
Electrical 10/7/2004. No
Equipment In U2,3 ref. Related
Operating to Special Program

Reactors

Seismic Il/|




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved NRC Insp Insp TVA Tracke NRR NRR Comments
on U2-3 Lead/ Reports Closure din Unit 1 New SE or
(Nureg Alternate Status TVA Covered TVA
1232 Vol. [C-closed] Restart by Prev Submittal
3 Section / Issues | U2-3 SER Req?
Prev. Ser) Letter or HQ
Letter?
20 | GL NRC Position SER DRS-Fuller 05-08. Open Yes Yes, NRR IR 95-44. See
88-01 on IGSCC in 12/3/93 06-06 SE Special program
BWR Austenitic required. IGSCC closed in
Stainless Steel 2/3/06 05-08.
Piping NRC letter
to TVA RAI
21 | GL Radiation SER NRR/Mellen, Closed Yes 6/29/89 No Ref. USI A-26.
88-11 Emobrittlement 6/29/89 NRR to NRR considers
of Reactor review TS issue closed.
Vessel 293 to 5/19/05 NRC to TVA 1/8/93
Materials and determine letter regarding PT
its Impact on U1 impact, curve change, TVA
Plant any RAL. considers complete
Operations with issuance of TS
293. NRR to
confirm to allow
closure.
22 | GL Instrument Air SER DRP-Mellen | 05-08C Closed Yes 5/9/89 ltr No IRs 95-38, 95-56.
88-14 Supply System | 5/9/89
Problems 11/21/05

Affecting Safety
Related
Equipment




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved NRC Insp Insp TVA Tracke NRR NRR Comments
on U2-3 Lead/ Reports Closure din Unit 1 New SE or
(Nureg Alternate Status TVA Covered TVA
1232 Vol. [C-closed] Restart by Prev Submittal
3 Section / Issues | U2-3 SER Req?
Prev. Ser) Letter or HQ
Letter?
23 | GL Individual Plant NRR- Planned Closed Yes No Yes, NRR | NRR reviews
88-20 Examination of Chernoff closure to issue required, HQ audit
External Events DRS- 9/06 letter to conducted 01/06.
for Severe Bernhard 2/21/06 licensee to | See Special
Accident close Program - PSA.
Vulnerabilities Initial IPE was U2,
then multi-plant
was U2/3. TVA
letter 1/14/05
indicating
complete.
24 | GL Safety SER DRS- Open Yes Yes No Inspection planned
89-06 Parameter 2/5/92 McDonald 6/06. See TMI
Display System item 1D.2
25 | GL Erosion/Corrosi DRP- 05-09C Closed Yes 8/21/89 lItr U3 closed IR 95-
89-08 on - Induced Bearden 41. Insp.
Pipe Wall 2/21/06
Thinning
26 | GL Safety-Related NRR/ 04-09 Open Yes No SER No T12515/109.
89-10 Motor- DRP-Mellen Propose NRR

Operated Valve
Testing and
Surveillance

onsite review by
Scarborough.
Acceptable to
closeout via
inspection




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved NRC Insp Insp TVA Tracke NRR NRR Comments
on U2-3 Lead/ Reports Closure din Unit 1 New SE or
(Nureg Alternate Status TVA Covered TVA
1232 Vol. [C-closed] Restart by Prev Submittal
3 Section / Issues | U2-3 SER Req?
Prev. Ser) Letter or HQ
Letter?
27 | GL Service Water DRS-Maymi | 05-09 Closed Yes SER TVA T12515/118, and
89-13 System 06-07 4/23/90 submittal - | TI 2515/159 as ref.
Problems (closure 2/21/06 notification | U3 closed in IR 95-
Affecting Safety pending) of action 23. Adequate
Related completion | resources to
Equipment complete in
combination with
heat sink during
insp. 05/06.
28 | GL Installation of a | SER DRP- Closed Yes SER No Reference Tl
89-16 Hardened 8/16/91 Shaeffer 05-06C 2/21/06 8/16/91 2515/121. U3
Wetwell Vent closed in IR 95-38,
95-56.
29 | GL Reactor Vessel NRR Complet | Yes No SER NRR to TVA to NRC
92-01 Structural DRP/Mellen e- issue 5/23/94 letter, TVA
Integrity Package closure Itr. | will inform NRC of
available the applicability of

NEDO 32205
within 90 days of
the final
surveillance
capsules analysis
report. 7/07/99
letter closed for
uU23.




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved NRC Insp Insp TVA Tracke NRR NRR Comments
on U2-3 Lead/ Reports Closure din Unit 1 New SE or
(Nureg Alternate Status TVA Covered TVA
1232 Vol. [C-closed] Restart by Prev Submittal
3 Section / Issues | U2-3 SER Req?
Prev. Ser) Letter or HQ
Letter?
30 | GL Resolution of SER DRP- Complet | Yes SER No IR 93-16, see IEB
92-04 the Issues 3/25/93 Freeman e 3/25/93 93-03,
Related to -Long term actions
Reactor Vessel were addressed as
Water Level part of the
Instrumentation resolution of
in BWRs Bulletin 93-03. TI
2515/119 ref. U2
93-16. NRC
3/25/93 letter found
acceptable for all
three units - verify.
31 | GL Long-Term DRS- Open Yes No SER Yes U3 closed in IR 94-
94-02 Solutions and McDonald 11, 95-62. Ref Tl
Upgrade of 2515/119. Need
Interim SER to enable TVA
Operating to submit TS
Recommendati change on GE
ons for topical?
Thermal- Inspections
Hydraulic planned 6/06.
Instabilities in
BWRs
32 | GL Intergranular DRS-Fuller 05-08C Closed Yes SER No U3 closed in IRs
94-03 Stress 1/13/95 94-16 & 95-44
Corrosion 11/21/05 See SP #18.
Cracking of

Core Shrouds
in BWRs




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved NRC Insp Insp TVA Tracke NRR NRR Comments
on U2-3 Lead/ Reports Closure din Unit 1 New SE or
(Nureg Alternate Status TVA Covered TVA
1232 Vol. [C-closed] Restart by Prev Submittal
3 Section / Issues | U2-3 SER Req?
Prev. Ser) Letter or HQ
Letter?
33 | GL Pressure DRP- 06-06 C Open Yes SER TVA action due
95-07 Locking and Beardon 6/23/99 No 06/06
Thermal Lic. Response
Binding of HQ 5/11/04, 7/29/04.
Safety-Related Response NRC HQ Ltr/SE
and Power- 1/28/05 closed.
Operated Gate
Valves
34 | GL Testing of DRS - S. Open Yes No SER No Inspection planned
96-01 Safety-Related Walker 6/06.
Logic Circuits
U2,3 - closed in
6/28/99 completion
letter; IRs 98-03,
98-05, 98-07, & 98-
09.
35 | GL Periodic DRP-Moore | IR 05-09C | Closed Yes No SER No, TVA considers
96-05 Verification of closeout complete since the
Design Basis 2/21/06 via industry program
Capability of inspection | has been
Motor Operated completed.

Valves




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved NRC Insp Insp TVA Tracke NRR NRR Comments
on U2-3 Lead/ Reports Closure din Unit 1 New SE or
(Nureg Alternate Status TVA Covered TVA
1232 Vol. [C-closed] Restart by Prev Submittal
3 Section/ Issues U2-3 SER Req?
Prev. Ser) Letter or HQ
Letter?
36 | GL Assurance of DRS-Vias 05-08C Closed Yes No SER No NRC lItr 2/15/00
96-06 Equipment closed for all three
Operability and 11/21/05 units, however
Containment HQ stated U1 would be
Integrity During Response revisited. TVA
Design Basis submitted
Accident response 5/12/04.
Conditions NRR letter 2/7/05
said TVA provided
acceptable
resolution.
37 | GL Assurance of DRP- Inspection | Closed Yes BU 93-02 | SER 6/11/98 Ltr closed
97-04 Sufficient Net Patterson complete pending forU 2,3. TVA
Positive IR 06-06 per NRR response for U1
Suction for discussed. 5/6/04-TVA
Emergency To be considers complete
Core Cooling closed based on Unit 1
and pending EPU application,
Containment SER dtd 6/28/04.
Heat Removal
Pumps
38 | GL Readiness of DRP- 05-06C Closed Yes No SER No NRC to TVA
98-01 Computer Shaeffer 10/18/99 letter
Systems at completed.

Nuclear Power
Plants




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# Issue Description Resolved NRC Insp Insp TVA Tracke NRR NRR Comments
on U2-3 Lead/ Reports Closure din Unit 1 New SE or
(Nureg Alternate Status TVA Covered TVA
1232 Vol. [C-closed] Restart by Prev Submittal
3 Section / Issues | U2-3 SER Req?
Prev. Ser) Letter or HQ
Letter?
39 | GL Potential for DRS- Close Closed Yes NRR TVA to NRC
98-04 Degradation of Lenahan pending review 5/11/04 letter
the Emergency NRR provided response
Core Cooling program
System and the review. NRC 11/24/99 Ltr

Containment
Spray System
After a Loss of
Coolant
Accident
Because of
Construction
and Protective
Coating
Deficiencies
and Foreign
Material in
Containment

closed for all TVA
sites .




THREE MILE ISLAND ACTION ITEMS

Containment
Pressure

# Issue Description Resolved Nrc Insp Insp TVA Tracked NRR NRR Comments
on U2-3 Lead/ Reports Closure in TVA Unit 1 New SE
(Nureg Alternate Status Restart Covered or TVA
1232 Vol. 3 [C- (Planned) Issues by Submittal
Section / closed] Letter 2-3 SER or Req?
Prev. SER) HQ
Letter?
40 | 1.DA1 Control Room DRS- Open Yes SER Inspections planned
Design McDonald 3/28/06 10/29/91 6/06.
Review
41 | 1.D.2 Safety DRS- Open Yes SER Inspections planned
Parameter McDonald 7/24/06 2/05/92 6/06.
Display
Console
42 | 11.B.3 Post-Accident DRS- 06-06 C | Open Yes SER
Sampling Hamilton 6/28/06 5/27/87
System
43 | Il.LE.4.2. | Containment DRP- Open Yes SER HQ SE
1-4 Isolation Bearden 1/6/95 or Ltr NRR review required.
Dependability 10/3/95 required
- Implement 6/24/04 Itr
Diverse
Isolation,
containment
purge valves
44 | 1l.LF.1.2. | Accident - DRS- 06-06 C | Open Yes SER
C Monitoring - Hamilton 5/9/06 1/8/82
Containment
High Range
Radiation
45 | 1l.LF.1.2. | Accident - DRP- 05-06C Closed Yes SER -NRC to TVA 11/8/90
D Monitoring - Bearden 6/16/83 letter closed issue.




THREE MILE ISLAND ACTION ITEMS

Modifications

8/19/05

# Issue Description Resolved Nrc Insp Insp TVA Tracked NRR NRR Comments
on U2-3 Lead/ Reports Closure in TVA Unit 1 New SE
(Nureg Alternate Status Restart Covered or TVA
1232 Vol. 3 [C- (Planned) Issues by Submittal
Section / closed] Letter 2-3 SER or Req?
Prev. SER) HQ
Letter?
46 | ILF.1.2. | Accident - DRP- 05-06C Closed Yes SER -NRC to TVA 12/12/83
E Monitoring - Bearden 6/16/83 letter, TS Amendment
Containment 92 closed issue.
Water Level
47 | IlLF.2.4 | (Generic DRP- 05-07C Closed Yes No SER
Letter 84-23) Patterson
- 8/19/05
Instrumentati
on for
Detection of
Inadequate
Core Cooling
48 | 1LK.3.13 | HPCI/RCIC DRP- 05-07C | Closed Yes SER TVA will
Initiation Bearden 9/19/83 notify
Levels 8/19/05 upon
completi
on
49 | I1.LK.3.18 [ ADS DRP- 05-07C Closed Yes SER
Actuation Bearden 5/29/90




THREE MILE ISLAND ACTION ITEMS

# Issue Description Resolved Nrc Insp Insp TVA Tracked NRR NRR Comments
on U2-3 Lead/ Reports Closure in TVA Unit 1 New SE
(Nureg Alternate Status Restart Covered or TVA
1232 Vol. 3 [C- (Planned) Issues by Submittal
Section / closed] Letter 2-3 SER or Req?
Prev. SER) HQ
Letter?
50 | ILK.3.27 | Common DRP- 05-08C | Open No SER Not on TVA letter,
reference Bearden 9/19/83 added during
level for BWR TVA Shaeffer's review. See
tracking IRs 91-03, 91-10, U3
closure item closed in IR 95-
via TMI 16, NRR Itr dtd
I.D.1. 12/30/82 agreed
w/integration into I.D.1
and considered item
closed for U1,2,3.
51 | ILK.3.28 | Qualification DRP- 05-07C | Closed Yes SER
of ADS Bearden 5/29/90
Accumulators 8/19/05
52 | MPA- Flood of DRP-Monk No Reference Tl
B0O11 equipment 2515/088
important to
safety Flooding information
available in
association with
MELDB reviews.
53 | MPA- Fire DRS-Fillion | 05-16 No Reference Tl
B041 protection - 2515/062, IRs 89-13,
Final TS 90-06, 90-11.
(including URI 05-16-01 opened.
SER Sup)
54 | MPA- BWR recirc DRP- No Tl 2515/095, ref. IRs
C002 pump trip DiPaolo 89-35, 95-60.

(ATWS)




THREE MILE ISLAND ACTION ITEMS

# Issue Description Resolved Nrc Insp Insp TVA Tracked NRR NRR Comments
on U2-3 Lead/ Reports Closure in TVA Unit 1 New SE
(Nureg Alternate Status Restart Covered or TVA
1232 Vol. 3 [C- (Planned) Issues by Submittal
Section / closed] Letter 2-3 SER or Req?
Prev. SER) HQ
Letter?
55 | TI Inspection to DRP- Open Yes SEE GL 83-28.
2500/20 | determine DiPaolo
compliance
with ATWS
Rule 10 CFR
50.62
56 | TI 2515 | EDSFI Unit 1 DRS- No To complete 2006,
/111 Followup Followup McDonald Review selected
for EDG/Bus loading
previously calcs similar to U3
performed closure in 95-60.
electrical Request calcs in
distribution advance. Inspection
inspection date TBD.
57 | TI12515 | Spent fuel DRP/Beard | 04-08C No
/154 Material en
Control and
Accountability
58 | TI 2515 | Offsite Power DRP/Beard | 04-08C No USI A-44 Station
/156 System en Blackout.
Readiness
59 | TI2515 | Mark | and Il DRP/Beard | 04-08C No Not applicable to BF1
/157 Containment en per Steve Stein, NRR.
Operations Basis documented in

04-08.




THREE MILE ISLAND ACTION ITEMS

# Issue Description Resolved Nrc Insp Insp TVA Tracked NRR NRR Comments
on U2-3 Lead/ Reports Closure in TVA Unit 1 New SE
(Nureg Alternate Status Restart Covered or TVA
1232 Vol. 3 [C- (Planned) | Issues by Submittal
Section / closed] Letter 2-3 SER or Req?
Prev. SER) HQ
Letter?
60 | USI Mark 1 Long- DRS-Chou Open No Reference Tl 2515/85
A-7 Term
Program, Torus Integrity SP.
NuReg-0661,
Supp 1
61 | USI ATWS DRP- Open No TI1 2500/020,SEE GL
A-9 DiPaolo 83-28, USI A-75.
62 | USI Qualification DRS- Open No Ref. TI 2515/76.
A-24 of Class 1E Merriweather
Safety- Review with EQ
Related Special Program
Equipment
63 | USI Reactor NRR/ Closed No SE to be | T12500/019,
A-26 Vessel Chernoff issued Determine if DRP
Pressure /Mellen 2/21/06 for GL inspection required
Transient 88-11 PT curves/see GL 88-
Protection 11.
64 | USI Station DRS- Open No TVA to implement DC
A-44 Blackout McDonald power mods.

Previously closed for
U3 IRs 95-16, 95-34,
95-60. Include

Battery Performance




THREE MILE ISLAND ACTION ITEMS

Issue

Description

Resolved
on U2-3
(Nureg
1232 Vol. 3
Section /
Prev. SER)

Nrc Insp
Lead/
Alternate

Insp
Reports

[C-
closed]

TVA
Closure
Status
(Planned)

Tracked
in TVA
Restart
Issues
Letter

NRR
Unit 1
Covered
by
2-3 SER or
HQ
Letter?

NRR
New SE
or TVA

Submittal

Req?

Comments

65

USI
A-46

Verification of
Seismic
Adequacy of
Mechanical
and Electrical
Equipment In
Operating
Reactors

DRS-Vias

04-06

Open

No

SE-New

Ref. GL 87-02.

66

USI
A-75

MPA-B085,
Required
Actions on
Generic
Implications
of Salem
ATWS
Events,
Section 1.2,
Post Trip
Review

DRP-
DiPaolo

No

See USI A-9, other
ATWS issues.
Closed U3 in 95-60

Ref. GL 83-28.




OTHER MISC ISSUES (potential restart issues)

Issue Description NRC Insp Lead/ Closure IR NRR NRR Comments
Alternate Unit 1 New SE or
Covered by | TVA Submittal
U2-3 Ser or Req?
HQ Letter?
New Review licensee’s new | DRS-OLHPB - N/A No. TVA will New simulator construction
simulator simulator to support 3 | J. Moorman submit Itr when | complete. Pre-op testing
qualification/ | unit operations. testing began June 05. RII OLB
Fidelity and complete. discussed with HQs OLB in
Operator Review Licensed May 05 - no requirement to
staffing Operator staffing Letter inspect; however, will
plans. submitted assess performance during
7/28/05. Requal. insp. & review any
outstanding fidelity issues.
Staffing - As of 11/05, BF
has 43 ROs, 50 SROs.
Two exams scheduled prior
to restart adding 15 RO and
8 SRO (3 are RO
upgrades). Initial review
indicates this would be
more than adequate for 3
unit operation.
Lay up DRP-Bearden CLOSED - No open concerns or
inspections Final layup further actions required.
inspection
done in
2004,
IR 04-06
In-vessel Full RPV internals and | DRS - Lesser 05-08 N/A N/A
inspections, | weld inspection (Fuller, Crowley, 05-09
core spray complete June - Blake)
uT August, 2005 for 10

year ISI




OTHER MISC ISSUES (potential restart issues)

Issue Description NRC Insp Lead/ Closure IR NRR NRR Comments
Alternate Unit 1 New SE or
Covered by | TVA Submittal
U2-3 Ser or Req?
HQ Letter?
ORAT Determine scope of Restart Panel to N/A N/A OPEN, coordinate time with
unit start-up oversight | review inspection licensee.
reviews (likely reduced | scope.
scope Operational Could be performed prior to
Readiness or during restart. Currently
Assessment Team scheduled early 2007.
[ORAT]) and assemble
& schedule team.
Common DRP-Bearden 05-06 No. License No TVA commitment.
Accident Expected amendment During U2 restart, condition
Signal closure fall submitted 3/05. | discovered which could
for unit 1 Amendment have prevented automatic
approved initiation of RHR and
4/1/04. reported via LER 259/88-
12. LER was closed for U2
in IR89-35 and closed for
U3 in IR95-58. Mods I/P
U1- DCN51016, U2- DCN
51018 (complete), U3 -
DCN 51017. Unit 3
modification was not
reviewed during U3 March
2006 outage. TVA
Deferred this to Spring of
2008 because it was not
required for Unit 1 recovery.
This was documented in the
license ammendment 248
NRR Jan 2006 letter.
Extended Determine scope of NRR Project New SE OPEN - pending SER
Power needed inspection Manager
Uprate reviews to support

licensing action.




OTHER MISC ISSUES (potential restart issues)

Issue Description NRC Insp Lead/ Closure IR NRR NRR Comments
Alternate Unit 1 New SE or
Covered by | TVA Submittal
U2-3 Ser or Req?
HQ Letter?
Enhanced Restart Panel to DRP Coordinate. Scope partially dependent
Restart determine duration. on outcome of RTP
Monitoring Proposed 24 hour (Special Program #27). Will
coverage. focus on BWR Residents
and OL examiners for
observations. Include
simulator walkdown for
each participant.
License Determine scope of License Renewal New SE issued | Open. NRR will review the
Renewal needed inspection & NRR Project 1/06. final Renewal OL, renewal
Application reviews to support Manager Inspection Tl to | inspections, and SER for

licensing action.

be completed
by DRS.

Items that impact U1
restart. Determine if any
additional inspection
required as followup to LR
inspections or other
requirements. Unit 1
Followup Inspection (UFI)
Related to License Renewal
Application (LRA) for the
Browns Ferry Nuclear Plant
(BFN), Units 1, 2, and 3




OTHER MISC ISSUES (potential restart issues)

Issue

Description

NRC Insp Lead/
Alternate

Closure IR

NRR
Unit 1
Covered by
U2-3 Ser or
HQ Letter?

NRR
New SE or
TVA Submittal
Req?

Comments

Maintenance
Rule

U1 to comply with
explicit scoping
requirements of
50.65(b) for systems
required to be
operable or TS
applicable.

NRR Project
Manager/Region
Il inspection

No

No SE. Letter
from TVA to

confirm Unit 1
in compliance
with 50.65(b).

Unit 1 currently has a
temporary exemption from
the Maintenance Rule
which expires upon restart
per NRC 8/9/99 letter. This
area to be inspected for
Reactor Oversight Process
(ROP) transition and
confirmation of Unit 1
Maintenance Rule scoping.
Next inspection schedule
for 9/06 to include all three
units.

License Improved Standard NRR Project Yes NRC to confirm License

Amendment [ Technical Manager condition ITS. TVA to

234 Review | Specifications review TS changes made
by License Amendment 234
and any other subsequent
TS changes prior to
entering Mode that TS
applies.

Turbine Confirm seismic NRR Project NRR to review. | License condition. NRC to

Building (TB) | demand accelerations | Manager confirm conclusions in TVA

Dynamic for TB letter dated 9/17/04 for

Seismic turbine building seismic

Analysis loading.

E:\Filenet\ML061500069.wpd




LIST OF ACRONYMS USED

C Closed

CA Corrective Action

CFR Code of Federal Regulations

EDG Emergency Diesel Generator

EOC Extent of Condition Review

EOP Emergency Operating Procedure
FSAR Final Safety Analysis Report

GL NRC Generic Letter

IFI NRC Inspector Followup Item

IFS Inspector Followup System

ILRT Integrated Leak Rate Test (of the Reactor Building)
IR NRC Inspection Report

LER Licensee Event Report

MPA NRC Multi-Plant Action

NRR Office of Nuclear Reactor Regulation
OIL Open Item List

oP Operating Procedure

PM NRR Project Manager

PER Problem EvaluationReport

QA Quality Assurance

RB Reactor Building

RG Regulatory Guide

RI Resident Inspector

SER Safety Evaluation Report

SFP Spent Fuel Pool

SIMS Safety Issues Management System
TIA NRC Task Interface Agreement (between NRC offices)
TS Technical Specifications

UHS Ultimate Heat Sink

URI NRC Unresolved Item

VIO NRC Violation



